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DURING STAGE 1A, BOTH EASTBOUND (EB) AND WESTBOUND (WB) LANES SHALL
REMAIN OPEN TO TRAFFIC, THE CONTRACTOR WILL BE ABLE TO INSTALL CURB
AND GUTTER, SIDEWALK, DRAINAGE STRUCTURES AND SEWER LATERALS.

HIGHWAY STANDARDS: 701001-01, 701006-02, 701011-01, 70i301*02. 701801-03, 702001-06
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DURING STAGE 1B, THE EASTBOUND AND WESTBOUND TRAFFIC LANES WIDTH SHALL BE
REDUCED TO 9 FEET. THE CONTRACTOR WILL BE ABLE TO EXCAVATE AND PLACE THE
SUBBASE, BASE, AND BINDER COURSES FOR THE PAVEMENT WIDENING AND GRADE THE
PARKWAYS AS REQUIRED. THE CONTRACTOR SHALL CLOSE THE EB TRAVEL LANES,

AS APPROVED BY THE ENGINEER, TO GRIND THE EXISTING PAVEMENT AND PATCH TO
THE REQUIRED DEPTH AS NECESSARY. THE REQUIRED GRINDING DEPTH WILL BE
ACHIEVED BY BITUMINOUS SURFACE REMOVAL - VARIABLE DEPTH. DURING DAY TIME
OPERATIONS FLAGGERS SHALL BE USED TO CONTROL TRAFFIC IN LOCATIONS WHERE
THE TRAFFIC WIDTH IS LESS THAN 18 FEET AT ANY TIME. THE CONTRACTOR SHALL
ENSURE THAT TWO LANES SHALL BE PROVIDED AT ALL TIMES AT NIGHT.

HIGHWAY STANDARDS: 701001-01, 7001006-02, 701011-02, 701201-02, 701301-02,
701306-01, 701326-02, 701501-03, 701801-03, 702001-06
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DURING STAGE 2A, BOTH EASTBOUND (EB) AND WESTBOUND (WB) LANES SHALL
REMAIN OPEN TO TRAFFIC. THE CONTRACTOR WILL BE ABLE TO INSTALL CURB
AND GUTTER, SIDEWALK, DRAINAGE STRUCTURES AND SEWER LATERALS.

HIGHWAY STANDARDS: 701001~01, 701006-02, 701011-01, 701301-02, 701801-03, 702001-06
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DURING STAGE 2B, THE EASTBOUND AND WESTBOUND TRAFFIC LANES WIDTH SHALL BE
REDUCED TO 9 FEET. THE CONTRACTOR WILL BE ABLE TO EXCAVATE AND PLACE THE
SUBBASE, BASE, AND BINDER COURSES FOR THE PAVEMENT WIDENING AND GRADE THE
PARKWAYS AS REQUIRED. THE CONTRACTOR SHALL CLOSE THE EB TRAVEL LANES,

AS APPROVED BY THE ENGINEER, TO GRIND THE EXISTING PAVEMENT AND PATCH TO
THE REQUIRED DEPTH AS NECESSARY. THE REQUIRED GRINDING DEPTH WILL BE
ACHIEVED BY BITUMINOUS SURFACE REMOVAL - VARIABLE DEPTH. DURING DAY TIME
OPERATIONS FLAGGERS SHALL BE USED TO CONTROL TRAFFIC IN LOCATIONS WHERE
THE TRAFFIC WIDTH IS LESS THAN 18 FEET AT ANY TIME. THE CONTRACTOR SHALL
ENSURE THAT TWO LANES SHALL BE PROVIDED AT ALL TIMES AT NIGHT.

HIGHWAY STANDARDS: 701001-01, 7001006-02, 701011-02, 701201-02, 701301-02,
701306-01, 701326-02, 701501-03, 701801-03, 702001-06
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GENERAL NOTES

1. ONE LANE OF TRAFFIC IN EACH DIRECTION SHALL BE MAINTAINED AT ALL

TIMES.

2. THE MAXIMUM ALLOWABLE LANE DROP DIFFERENTIAL ALLOWED
WILL BE 2-1/4".

3. DETOURS ARE NOT ANTICIPATED BUT WILL BE ALLOWED IF APPROVED BY
THE ENGINEER. THEIR COST WILL BE INCLUDED IN THE TRAFFIC CONTROL
AND PROTECTION PAY ITEM. SAUK TRAIL DETOURS WILL BE REQUIRED TO

DIRECT TRAFFIC TO NEBRASKA STREET AND SHALL BE INSTALLED
ACCORDING TO THE LATEST MANUAL ON UNIFORM TRAFFIC CONTROL
DEVICES MANUAL AND APPLICABLE IDOT HIGHWAY STANDARDS.

4. SIDE ROAD ACCESS MUST BE MAINTAINED DURING CONSTRUCTION. TEMPORARY

PAVEMENT QUANTITY IS INCLUDED TO RE-ESTABLISH CROSS TRAFFIC

FOLLOWING THE GRINDING OPERATION. TEMPORARY RAMPS AND A SUITABLE
DRIVING SURFACE SHALL BE PROVIDED FOR CROSS TRAFFIC IMMEDIATELY

FOLLOWING GRINDING ACROSS AN INTERSECTION.

5. ANY SIDEWALK CLOSURES REQUIRED ALONG THE PROJECT CORRIDOR SHALL

BE DONE ACCORDING TO HIGHWAY STANDARD 701801-03.

6. THE CONTRACTOR WILL BE REQUIRED TO SUBMIT DETAILED WORK SCHEDULES
FOR EACH LOCATION ALONG THE PROJECT CORRIDOR. THE SCHEDULES SHALL
BE APPROVED BY THE VILLAGE OF FRANKFORT AND THE ENGINEER PRIOR TO

THE CONTRACTOR STARTING WORK IN ANY AREA.

7. WEEKLY PROGRESS MEETINGS SHALL BE HELD BY THE CONTRACTOR TO
UPDATE THE VILLAGE AND RESIDENTS.
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DURING STAGE 3, ONE LANE OF TRAFFIC SHALL BE MAINTAINED IN EACH DIRECTION.
THE CONTRACTOR WILL BE ABLE TO PLACE THE SURFACE COURSE, AND PERMANENT
PAVEMENT MARKINGS

HIGHWAY STANDARDS: 701306-01, 701311-02, 701502-01, 701801-03, 702001-06
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